ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406
Lakewood, CO 80235

July 10,2012

U.S. Environmental Protection Agency
Region VII

901 N. 5™ Street

Kansas City, KS 66101
ATTENTION: Mr. Dan Gravatt

SUBJECT: Monthly Status Report — June 2012
West Lake Landfill Operable Unit 1, Bridgeton, Missouri

Dear Mr. Gravatt,

Sincerely,

Telephone (303) 940-3426
Telecopier (303) 940-3422

YIA: Electronic Mail

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road
Industries, Inc., and the United Sates Department of Energy (the “Respondents™),
Engineering Management Support Inc. (EMSI) submits the attached status report for the
month of June 2012 as required by paragraph 56 of the West Lake Landfill
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions
or desire additional information related to this status report or any other aspect of the
project, please do not hesitate to contact me.

ENGINEERING MANAGEMENT SUPPORT, Inc.

Distribution:

Shawn Muenks - Missouri Dept of Natural Resources
Victoria Warren — Republic Services, Inc.

Ward Herst - Herst & Associates, Inc.

Jessie Merrigan — Lathrop & Gage

Bill Beck — Lathrop & Gage

Charlotte Neitzel — Bryan Cave HRO

Steve Golian - U. S. Department of Energy
Steven Miller - U. S. Department of Energy
Christina Richmond — U.S. Department of Justice
Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates

Paul V. Rosasco,
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Monthly Status Report — June 2012
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents™) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. VII-93-F-005.

1. Work Performed During June 2012

Project Planning

Work was performed regarding planning for additional groundwater sampling and
preparation of a brief (letter format) Sampling and Analysis Plan.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has
been put on hold.

Fieldwork - Sample Collection/Analysis

None.

Report Preparation

A draft Sampling and Analysis Plan for additional groundwater monitoring was prepared
and submitted to EPA and MDNR on June 8,2012. A revised Sampling and Analysis
Plan that addressed EPA and MDNR comments on the draft plan was prepared and
submitted to EPA and MDNR on June 29, 2012. Responses to EPA and MDNR
comments on the draft Sampling and Analysis Plan were also submitted on this date.

The monthly progress report for May 2012 was prepared and submltted to EPA and
MDNR on June 8, 2012. :

Project Management

None.
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" Meetings

A teleconference was held with EPA on June 4, 2012 to discuss EPA’s request for
performance of additional evaluations relative to the Supplemental Feasibility Study.

Correspondence

EPA and MDNR comments on the draft Sampling and Analysis Plan were received on
June 18, 2012.
2. Analytical Data Collected During This Reporting Period

None.

3. Work Scheduled to be Performed during July and August 2012

Work will be performed towards planning and implementing the additional groundwater
sampling requested by EPA.

Work will be performed towards scoping the additional Feasibility Study evaluations
requested by EPA.

Per prior direction from EPA, all work towards finalizing the Remedial Design Work
Plan and implementation of the remedial design activities is on hold.
4. Problems Encountered

None.

June 2012 Project Status Report
West Lake Landfill OU-1
7/8/12

. Page2



